

Rock Paper Scissors Game Development Plan (10 Weeks)

This timeline presents a structured ten-week plan for developing a Rock Paper Scissors game project. The schedule covers planning, design, implementation, testing, and final submission activities.

Week 1 – Planning and Requirement Gathering

Select the project topic, study the game rules, identify required features, and prepare the development environment using Java, an IDE, and GitHub.

Week 2 – System Design

Create the overall project structure, prepare flowcharts and class diagrams, and define the main game modules and logic.

Week 3 – User Interface Development

Design the game window, add Rock, Paper, and Scissors controls, arrange the layout, and test interface responsiveness.

Week 4 – User Interaction

Implement button actions, record player selections, validate user input, and maintain project updates in GitHub.

Week 5 – Computer Decision Module

Develop a random move generator for the computer, display its selection, and verify that randomization works correctly.

Week 6 – Core Game Logic

Implement the rules that compare player and computer choices, determine results, display outcomes, and correct logical errors.

Week 7 – Score Management

Add score tracking, display current scores, provide a reset option, and update project documentation.

Week 8 – Feature Enhancement

Improve the visual design, include icons or images for game choices, and optionally add animations or sound effects.

Week 9 – Testing and Debugging

Perform functional testing, identify and fix bugs, improve performance, and keep repository records updated.

Week 10 – Finalization and Submission

Prepare the final report, include screenshots, update the README file, complete the final GitHub upload, and get ready for project presentation.